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DOWNTOWN LINKS CITIZEN ADVISORY COMMITTEE – MONTHLY MEETING 
  

MEETING SUMMARY 
Monday, November 9, 2009 

 
FROM:  TDOT Project Manager Shellie Ginn 
 
Chair Gene Caywood called the meeting to order at 5:35 PM at the Joel D. Valdez Main Library. 
 
COMMITTEE MEMBERS PRESENT    

Chair, Gene Caywood, Old Pueblo Trolley 
Chuck Bressi, Iron Horse Neighborhood Association 
John Burr, Armory Park Neighborhood Association 

  Christopher Carroll, El Presidio Neighborhood Association 
  Charles Davis, Barrio Anita Neighborhood Association 
  Susan Gamble, Warehouse Arts Management Association 

Susan Marshall, Citizen Transportation Advisory Committee 
Richard Mayers, West University Neighborhood Association 
John Sedwick, Fourth Avenue Merchants Association  
Mary Ellen Wooten, Tucson-Pima Arts Council 
 

PROJECT TEAM PRESENT: 
  Shellie Ginn, Tucson Department of Transportation 
  Michael Barton, HDR Engineering, Inc. 
  Joan Beckim, Kaneen Advertising & Public Relations, Inc.  

 
       

1. 
Quorum confirmed.  Meeting started at 5:35 PM. 

Meeting Called to Order 

 
2. 
CAC and Project Team Members introduced themselves. 

Introduction of Committee Members and Staff 

 
3. 
Minutes approved as written.  Stand approved as submitted. 

Approval of Meeting Minutes of August 10, 2009 

 
4. 
No comments. 

Call to the Audience  

   
5. 
Susan Gamble announced the results of  recent Warehouse auctions in the downtown area.  She was pleased 
because with the successful purchase of certain warehouses, some of the arts organizations that will be displaced 
on Congress Street will be able to move there. 

Announcements 

 
6.   
•   Update on Stakeholder Meetings – Michael Barton, HDR  

Staff Reports and Presentations to CAC 

Michael Barton updated the Committee on stakeholder meetings and integration of the Modern Streetcar project 
with Downtown Links.  

- Monthly meetings are now being held with the UA to discuss impacts to the USA building, possibly 
adding access onto 6th Street and other right-of-way issues. 

- The Project Team has held meetings with the RTA and property owners who are interested in 
advanced acquisitions. 

- Several meetings were held with Benjamin Supply to discuss access issues and how their needs 
could be accommodated. 
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- Meetings were held with each of the project artists focusing on some of the project areas that they 
are interested in.  

- Meetings were held with MainStreet to discuss several impacted businesses and coordination with 
Tierra Right-of-Way.  The Team is working on preliminary assessments by meeting with property 
owners about the property acquisition process. 

- James LeBeau at Wildcat Storage has expressed concerns.  The City will continue to try to mitigate 
some of those issues.  The Landscape Architecture team is doing some water harvesting within the 
corridor and will determine the  impacts those will have on the right-of-way in front of Wildcat 
Storage.  Once they do that, then they will hold more discussions with Mr. LeBeau. 

- The Project Team is meeting with the Land Use team to take the Land Use document to the next 
level so that it’s a meaningful piece for use by properties along the corridor. 

- The Modern Streetcar final design has allowed the City to issue contracts to final designers.  The 8th 
Street drainage schedule will need to be developed.  Teams under contract are GLHN for the  
maintenance and storage facility, and the contractor for track work is URS.   

 
• 8th Street Drainage and Roadway Configuration – Michael Barton, HDR 
A design charrette was held with all project-related designers to come up with track alignments for the Modern 
Streetcar which is different from what Downtown Links has been showing.  Because of storage and maintenance 
needs and office space, the charrette came out pushing for a connection with Downtown Links with a direct 
connection to 5th Avenue instead of 8th Street.  (See the PowerPoint presentation from the November 9 meeting 
at http://www.downtownlinks.info/Documents/DowntownLinksCAC11-09-09.pdf) 
Also, there are a host of utility issues that exist in the area.  TDOT is working with Tucson Water and the Pima 
County Regional Wastewater Reclamation Department (RWRD) to look for ways to relocate the lines around 
the culvert construction and is coordinating all efforts with utility track work on 4th Avenue.  The Team will 
have a rendering to show the CAC at the next meeting.   
 
Another issue is the 8th Street drainage improvements and discussions about getting that work done in advance 
of the Modern Streetcar project.  Meetings with the design teams have indicated that the two projects may have  
to be built together because of clearance over the existing culvert.  The track bed may need to be integrated into 
the roof of the culvert and because so many utilities are being moved, coordination is vital so the work can be 
done at one time even though different sections are funded with different funds.  There are still talks about 
starting construction in March in advance of the Modern Streetcar, but that may need to be changed depending  
on how the Streetcar elements will be built.  The Team will keep the CAC apprised of the plan.  Designers are 
also trying to work out how to handle elevation of Stevens Avenue.  There may need to be a retaining wall 
along the railroad right-of-way.  The bicycle connection will remain north of the railroad and south of the 
roadway so they are also taking a look at the 2-way traffic conversation on Sixth Avenue which will remedy 
access issues with Benjamin property.  From the perspective of 4th Avenue businesses, it will benefit them if all 
construction takes place at one time.  The Team will continue working with the Streetcar Team to determine the 
projection of the start of construction depending on when rail is delivered.  They don’t want construction getting 
underway during monsoon season.  Overall, the less disruption the better. 
 
• Update on Project Artist Meetings – Mary Ellen Wooten, TPAC 
Mary Ellen Wooten from the Tucson Pima Arts Council reported that the project artists were brought together in 
September to update them on Downtown Links and they were also given a tour of the project route.  Cork 
Marcheschi from San Francisco said that he was very interested in the area in between where Barraza and 
Broadway come together and the 4th Avenue Underpass for a gateway entry feature.  Joe O’Connell remains 
undecided but is interested in the west section and the Seventh Street crossing.  Joe also created the Bike Church 
on Main and Davis, and the Griffin on Scott Avenue.  Richard Posner is being thought of for the deck.  Posner 
and Joe O’Connell have met with the Dunbar Spring neighborhood as the artists work towards developing a 
concept.  Living Lenses from Berkeley has expressed interest in a project along the route where there is space 
with an open site line to A Mountain.  TPAC is still working to encourage one of the project artists to be 
interested in the Sixth Avenue Bridge.  If not successful, the best course may be to bring in another artist from 
the roster for one of the smaller remaining commissions.  
 
  

http://www.downtownlinks.info/Documents/DowntownLinksCAC11-09-09.pdf�
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7. 
• Items for Future Meetings   

Next Steps 

- Follow up on previous issues, focusing on the two advanced portions of the project, but they will be 
sure to address future items in the next few meetings.  Will continue to work on renderings to present 
to CAC. 

- Update CAC on underpass design under railroad and other pertinent discussions.  Michael Barton said 
they have submitted a concept to the railroad so by the time of the next meeting, we can review the 
comments received. 

- Update on the Broadway connection and consideration of alternatives and discussions with ADOT. 
- Presentation of 30% plan review of western end of project. 

 
• Confirm Future Meeting Date 
The next CAC meeting will be in February or March.  The Modern Streetcar CLG meeting is on December 3 so 
everyone is invited to attend to learn the latest information on that project. 
 
8. 
Sherry Teachnor spoke representing Benjamin Supply.  She indicated that discussions to address Benjamin 
Supply’s issues regarding access and parking are moving forward.  All is working out and she wanted to thank 
the CAC. 

Call to the Audience 

 
9. Adjournment 
 

at 6:30 PM. 

 


	Monday, November 9, 2009
	COMMITTEE MEMBERS PRESENT   
	John Burr, Armory Park Neighborhood Association
	PROJECT TEAM PRESENT:

